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Freret St. bump outs will look similar to the image above. 

Freret Street Streetscape Project 
Jefferson Ave. to Napoleon Ave. 

 
 
A streetscape is a public improvement project that enhances the public area and triggers subsequent recovery and 
investment in surrounding neighborhoods. This development is designed to help create additional and continued private 
investment in the City’s key recovery areas. Streetscape projects enhance the area surrounding the actual roadway, but 
do not include roadway repair or reconstruction. There are a total of 25 streetscape projects currently underway or 
planned in the City of New Orleans. 
 

The scope of work for this project includes; 

 Installation of concrete Americans with Disabilities Act-
compliant curb ramps 

 Brick bump outs/curb extension  

 Bicycle racks 

 Decorative iron garbage receptacles  

 New crosswalk markings and shared bicycle way markings 

 Landscaping improvements such as new trees and 
mulching around tree wells 

 Repairs to damaged sidewalks within the project limits 

 Installation of new street name tiles 
 
 

Construction began Nov. 4, 2013 and is scheduled to last through spring 2014, weather permitting. In general, 
construction crews will work from 7 a.m. to 5:30 p.m. Monday through Friday. Exceptions to regular work hours may be 
necessary due to weather impacts and on days in which concrete placements are scheduled. During this time, residents 
can expect to experience temporary construction inconveniences such as limited access to areas within the construction 
zones, movement of heavy equipment, safety signage, construction safety fences and sounds.  

 
Freret St. Streetscape Project Limits 

 
 
 
 
 
 
 
 
 
 
 
 
 

The Freret St. Streetscape project is funded by Disaster Community Development Block Grants. The construction 
management contract was awarded to HNTB Corporation, construction will be completed by Hard Rock Construction. 
 
To receive regular project e-mail updates, please contact Cheryn Robles at crobles@nola.gov. Questions about this 
project may be directed to the Department of Public Works at 504-658-8046. 
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Updated Dec. 19, 2013 
 

Location to Location Side 
Start 

Date* 
Finish 
Date* 

Notes as of Dec. 19, 2013 

Jefferson to Valmont South Complete Complete 
Concrete and brick work complete. Bike 
rack, street name tiles and garbage cans 
remaining.  

Valmont to Soniat South Complete Complete 

Concrete and brick work complete. Slope 
adjustment needed at Soniat ramp. Bike 
rack, street name tiles and garbage cans 
remaining. 

Soniat to Robert South Complete Complete 
Concrete and brick work complete. Bike 
rack, street name tiles and garbage cans 
remaining. 

Robert to Upperline South Complete Complete 
One remaining driveway at Kehoe 
Automotive will be placed Thurs., Dec. 26. 
Brick work will continue through Dec. 30. 

Upperline to Valence South Complete Complete 
Concrete complete. Brick work on 
temporarily on hole until Jena St. and 
Napoleon  Ave. corners are complete. 

Valence to Cadiz South 2-Dec-13 30-Dec-13 
All but one driveway replacement in place. 
Concrete to be placed the week of Dec. 23. 
Brick work to follow. 

Cadiz to Jena South Complete Complete 

Concrete placement complete with the 
exception of Neighborhood Housing 
Services/Publiq House driveway, per 
request.  Jena St. bump out complete. 
Minor brick work required week of Dec. 23. 
All sidewalks and ADA ramps will be 
accessible for the Freret St. Holiday Market. 

Jena to Napoleon South 18-Dec-13 27-Dec-13 
Demolition work began Dec. 18. Concrete 
placement scheduled for Thurs., Dec. 26.  

Valence to Upperline North 23-Dec-13 3-Jan-14 
Demolition work begins Dec. 23. Schedule 
adjustment accommodates planned Freret 
St. events. 

Upperline to Robert North 30-Dec-13 10-Jan-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Robert to Soniat North 6-Jan-14 17-Jan-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Soniat to Valmont North 13-Jan-14 24-Jan-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Valmont to Jefferson North 20-Jan-14 31-Jan-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Napoleon to Jena North 27-Jan-14 7-Feb-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Jena to Cadiz North 3-Feb-14 14-Feb-14 
Schedule adjustment accommodates 
planned Freret St. events. 

Cadiz to Valence North 10-Feb-14 21-Feb-14 
Schedule adjustment accommodates 
planned Freret St. events. 

 
*Schedules are tentative and subject to change including weather delays. 


